June 2 June 16 July 15 Jul30 Sep4 Sep5 Sep6 Sep7 Sep8 Sep9 Sep 10 Sep 11 Sep 12 Sep 13 Sep 14 Sep 15 Sep 16 Sep 17 Sep 18 Sep 19 Sep 20 Sep 21 Sep 22 Sep 23 Sep 24
Budget sign off
Final design sign off
Sign of of burn plan
Final crew numbers
Finalise all ordering
Arrive on site
Timber delivery
Survey site & set foundations
Main tower - Frame (First stage)
Prepairing Cladding
Spire
Spire - Cladding
Steps - Framing
Steps - Decking
Tower Platform - Framing
Tower Platform - Decking
Main tower - Frame (Second stage)
Tower platform - Balustrades
Steps - Balustrades
Outer spiral - Framing
Outer spiral - Cladding
Crane lift
Awnings

Finishing details

Crew will be expected to work 6 days a week with rolling days off, however if schedual permits September 19 will be a full crew day off.



